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March 2, 2015 

Mr. Joseph Kelly 

Project Manager 

USEPA, Region 5 

77 West Jackson Boulevard 

LU-9J 

Chicago, IL  60604-3590 

Subject: Response to EPA’s Request for Further Information Concerning the 2015 Annually 

Adjusted Cost Estimate for RCRA 3008(h) Administrative Order on Consent (RCRA-05-

2010-0012), Tecumseh Products Company – MID 005-049-440 

Dear Mr. Kelly: 

Pursuant to Section VIII of the above referenced Administrative Order on Consent (AOC) effective 

March 29, 2010, TRC, on behalf of Tecumseh Products Company, Inc. (TPC), submitted the 2015 

Annually Adjusted Cost Estimate on January 31, 2015.  On February 19, 2015 the United States 

Environmental Protection Agency (EPA) requested additional information concerning project costs.  

This letter was prepared to address those comments. 

Please indicate the number of SSDS systems TPC intends to install for the anticipated to cost of 

$16,000.  EPA believes TPC may need to account for the installation of a minimum of 12 additional 

SSDS systems for estimating purposes. 

The cost to evaluate or mitigate each additional residential property is estimated to be between 

$1,500 and $2,000.  Current soil gas and groundwater data do not suggest that the final Corrective 

Measures Proposal would include 12 additional sub-slab depressurization/ventilation (SSDV) 

systems.  As noted and as discussed previously with EPA, the precise number of additional 

residences that may be targeted for indoor air sampling and/or installation of a SSDV system will 

be re-evaluated following completion of off-site vertical groundwater profile sampling.  The 

current estimate of $16,000 is reasonable based on available data and includes some buffer for 

additional evaluation and/or mitigation based on the results of the off-site vertical groundwater 

profile sampling.  This additional detail has been included in the attached revised Annually 

Adjusted Cost Estimate.   
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Please provide information regarding the additional areas that will be targeted for SVE well 

installations.  EPA needs to determine the areas where future soil and groundwater remediation is 

proposed. 

As requested by EPA, additional source area investigation is underway.  The cost estimate 

anticipates that some soil treatment will be proposed as a means of source control.  The number of 

extraction wells was estimated using the area over which elevated concentrations of chlorinated 

volatile organic compounds (CVOCs) in soil are suggested by passive soil gas survey data and/or 

electron capture detector (ECD) response during the membrane interface probe (MIP) 

investigation.  Based on the currently approved schedule, the final Corrective Measures Proposal 

will be submitted to USEPA on January 31, 2016.  Therefore, as noted in the cost estimate, the 

system design, including the final location of treatment areas, has not yet been determined.   

Please provide a detailed cost estimate and identify specific activities that will be implemented to 

stabilize the migration of contaminated groundwater.  The costs provided in the estimate appear 

unchanged from the 2014 estimate that assumed the installation of ART wells to address 

groundwater contamination; however, the 2014 estimate assumed existing SVE wells would be 

converted to ART wells for groundwater recovery, and there are no SVE wells currently located 

within the (southern) groundwater plume. 

As requested by EPA, additional on-site and off-site investigation is underway, to further evaluate 

migration pathways in order to confirm that current human exposures are under control and that 

migration of contaminated groundwater is stabilized.  The cost estimate anticipates that some 

groundwater treatment will be proposed as a means of source control in the final Corrective 

Measures Proposal.  As is appropriate, various groundwater treatment and mitigation strategies 

and their associated costs will be evaluated during preparation of the Final Corrective Measures 

Proposal.   

TRC agrees that there are no soil vapor extraction (SVE) wells located within the area of highest 

concentrations in the southern groundwater plume.  This was also true when the 2014 Annually 

Adjusted Cost Estimate was prepared.  In 2014, ART wells were used as an example of a potential 

groundwater mitigation strategy that could be implemented.  The 2014 estimate did not assume 

that only existing SVE wells would be converted to ART wells.  Rather it assumed that any 

proposed soil and groundwater treatment systems would be designed and installed to work 

synergistically.  This philosophy of using complementary soil and groundwater treatment 

technologies remains unchanged.  As noted in the 2015 cost estimate, the groundwater mitigation 

system selection and design, including the final location of treatment areas, has not been 

determined.  However, a more specific description of potential activities in this regard is provided 

in the attached revised Annually Adjusted Cost Estimate, per your request.   
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Separate from the costs identified in your letter, EPA notes that costs may be incurred for the 

disposal of contaminated building slab and soil during any site redevelopment.  Bid specifications 

for demolition activities by the current owner were limited to above ground activities because the 

building slabs and underlying soil were not characterized for purposes of removal and/or disposal or 

reuse at the time of demolition.  If impacted building slabs/soil cannot be recycled or reused as clean 

during redevelopment, it will have to be properly removed, handled, and disposed off-site to allow 

the reuse of the site.  EPA estimates a minimum of three areas of impacted building slabs will require 

removal, encompassing at least 150,000 sq. ft., based on passive soil gas data and visual 

observations. 

The Initial Cost Estimate of the “Work to be Performed” under Section VI of the AOC did not 

include any work in regard to removal of the building slab, nor have any of the Annually 

Adjusted Cost Estimates.  This has not changed in 2015.  TPC does not foresee that the Work to be 

Performed by TPC will include removing the building slab or any associated sub slab 

soils.  Rather, it is still anticipated that the final Corrective Measures Proposal will rely in part on 

engineering controls requiring the owner to either keep the concrete slab in place or, if owner 

desires to remove the slab, to replace the slab with a comparable impervious surface.  The existing 

demolition permit (copy attached) provides for the building slab to remain in place, and is 

therefore consistent with this intended engineering control.  We have provided the current owner, 

and the listing broker Patrick Hoffman of Howard Hanna Realtors, with a First Amendment to 

Declaration of Restrictive Covenants (copy attached) that ensures compliance with this anticipated 

engineering control, with instructions that it be signed and recorded.  The previously executed 

License Agreement Regarding Environmental Work requires the owner to execute this 

Amendment so that it can be recorded with the register of deeds, and further provides that if the 

owner at any time intends to perform construction or modifications to the Property which may 

impact the investigation, remediation or response to the contamination, the owner must timely 

communicate and reasonably cooperate with TPC to determine how to eliminate or mitigate any 

such potential impacts.   

If you have any additional questions about the responses provided above or the project activities 

documented in the attached revised 2015 Annually Adjusted Cost Estimate or require additional 

information, please contact me. 

Sincerely, 

TRC Environmental Corporation 

 

Graham Crockford 

Project Manager 
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Attachments: Attachment A – Revised 2015 Annually Adjusted Cost Estimate 

Attachment B – Demolition Permit 

Attachment C – First Amendment to the Declaration of Restrictive Covenants 

cc: Chris DeWetter, Tecumseh Products Company 

 Jason Smith, Tecumseh Products Company 

 Douglas McClure, Conlin, McKenney & Philbrick, PC 
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March 2, 2015 

Mr. Joseph Kelly 

Project Manager 

USEPA, Region 5 

77 West Jackson Boulevard 

LU-9J 

Chicago, IL  60604-3590 

Subject: Revised 2015 Annually Adjusted Cost Estimate for RCRA 3008(h) Administrative Order 

on Consent (RCRA-05-2010-0012), Tecumseh Products Company – MID 005-049-440 

Dear Mr. Kelly: 

Pursuant to Section VIII of the above referenced Administrative Order on Consent (AOC) effective 

March 29, 2010, TRC, on behalf of Tecumseh Products Company, Inc. (TPC), submitted the 2015 

annually adjusted engineering estimate to implement the work outlined in the AOC at the former 

TPC facility located in Tecumseh, Michigan on January 31, 2015.  This annually adjusted cost estimate 

was submitted within 30 days of the close of the TPC fiscal year (December 31, 2014) pursuant to 

Section VIII(30)(d) of the AOC.  On February 19, 2015, the United States Environmental Protection 

Agency (EPA) sent TRC a “Request for Further Information Concerning Tecumseh Products 

Company (TPC) Annually Adjusted Cost Estimate.”  This Revised 2015 Annually Adjusted Cost 

Estimate was prepared to provide the additional information and clarification requested in that letter. 

The Revised 2015 Annually Adjusted Cost Estimate includes costs to complete supplemental 

Remedial Investigation (RI) and Environmental Indicator (EI) Reporting; costs to implement interim 

and final corrective measures; costs to complete decommissioning and closure activities; and costs to 

fulfill regular monitoring, reporting, and meeting requirements.  These costs are listed in Table 1.  

Based on comments provided by Susan Perdomo on May 22, 2014 the 2015 Annually Adjusted Cost 

Estimate is in current dollars and does not include a present value adjustment.  The projected project 

costs are briefly summarized below: 

 Remedial Investigation (RI) and Environmental Indicators (EI) Reports  

— Investigation – TRC has estimated the proposed supplemental investigation activities will 

cost $185,000.  This cost estimate includes the cost to complete high resolution site 

characterization (HRSC) including confirmation sampling at membrane interface probe 

(MIP) investigation locations and vertical groundwater profile sampling as described in the 

December 2014 MIP Investigation Report and Workplan for High Resolution Site 
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Characterization.  In addition, the cost estimate includes estimated costs to install additional 

monitoring wells at select MIP confirmation sample locations and/or vertical profile sample 

locations. 

— Report Addendum Preparation – TRC has estimated that the Supplement to the Remedial 

Investigation Report and the Environmental Indicators Groundwater Stabilized Report will 

cost approximately $12,000 to prepare. 

 Interim and Final Corrective Measures  

— Corrective Measures Proposal – TRC has estimated the Corrective Measures Proposal will 

cost $20,000 to prepare. 

— Corrective Measures Implementation – TRC has estimated that the remaining Corrective 

Measures will cost $1,010,000 to implement.  Although the exact nature of the Final 

Corrective Measures are not known at this time, TRC has made reasonable engineering 

estimates based on known site conditions. 

 The estimate for vapor intrusion mitigation includes the following: 

— $16,000 to further evaluate the volatilization to indoor air pathway and/or conduct 

mitigation, as appropriate, with regard to residential properties north and west of 

the site in 2015.  The cost to evaluate or mitigate the vapor intrusion pathway at 

each additional residential property is estimated to be between $1,500 and $2,000.  

As noted and as discussed previously with EPA, the precise number of additional 

residences that may be targeted for indoor air sampling and/or installation of a 

SSDV system will be re-evaluated following completion of off-site vertical 

groundwater profile sampling.  The current estimate is reasonable based on 

available data and includes some buffer for additional evaluation and/or 

mitigation based on the results of the off-site vertical groundwater profile 

sampling.   

— $4,000 to install a sub-slab soil gas point at the non-residential property located 

immediately southeast of the southern source area in 2015. 

— $15,000 to $30,000 per year through 2020 for ongoing operation and maintenance 

of the perimeter soil vapor extraction (SVE) system.  The projected costs decrease 

over time as the projected carbon usage rate declines after groundwater treatment 

is implemented. 

 The estimate for soil treatment anticipates that in situ soil treatment would be utilized as 

a means of source control.  On site geology is ideal for the soil vapor extraction, yielding 

treatment areas of more than 25,000 square feet (10,000 cubic yards) with a single 

extraction well.  Therefore, TRC anticipates that corrective measures could include 

continued operation and maintenance of the existing SVE systems and expansion of 
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those systems to include additional extraction wells in soil source areas located and 

confirmed through HRSC.  TRC anticipates that the slab will be left in place to facilitate 

the removal of chlorinated volatile organic compounds (CVOCs) via SVE and to 

minimize rainwater infiltration through contaminated subsurface soils.  TRC estimates 

that up to 12 additional extraction wells may be installed to treat on-site soil sources.  

The number of extraction wells was estimated using the area over which elevated 

concentrations of CVOCs in soil are suggested by passive soil gas survey data and/or 

electron capture detector (ECD) response during the MIP investigation.  This cost 

estimate includes $30,000 for SVE system design.  TRC anticipates that the design 

process would include an evaluation of data from the proposed MIP confirmation 

sampling program to refine and support the final selection of any extraction well 

locations.  In addition to soil chemistry data, SVE system design would consider the 

distribution of constituents of concern in groundwater and wherever possible would be 

designed to work synergistically with a groundwater mitigation system.   

Based on the costs to install the existing P-Building and Perimeter SVE systems, TRC 

has estimated an installation cost of $18,000 per additional extraction well including the 

associated conveyance piping.  The estimate for soil treatment includes the following: 

— $30,000 in 2015 for ongoing operation and maintenance of the P-Building SVE 

system; 

— $246,000 to expand the existing SVE systems including $30,000 to design and 

document SVE system expansion(s) (costs split between 2015 and 2016) and 

$216,000 to install additional extraction wells including the associated conveyance 

piping; and 

— $25,000 to $70,000 per year through 2020 for operation and maintenance of the 

SVE systems.  These costs are due in large part to the cost of carbon.  The projected 

costs decrease over time as the carbon usage rate declines.    

 TRC anticipates implementing in situ groundwater treatment downgradient of the 

southern source area.  The precise nature and extent of groundwater treatment is 

uncertain at this time.  Currently groundwater treatment technologies such as ART 

wells1 or an air sparge curtain(s)2 which can be used in conjunction with the anticipated 

                                                 
1 Approximately seven ART wells having an estimated treatment area of 175,000 square feet could be installed for the estimated 

cost of $250,000 including $30,000 for a pilot study, $22,000 each to convert SVE wells used for soil treatment to ART wells 

($154,000), $50,000 to upgrade/expand the blower enclosure and $16,000 for system design and documentation. 
2 Approximately 100 air sparge wells could be installed for the estimated cost of $250,000.  The estimated radius of influence for 

an air sparge well is 12 feet.  Assuming the air sparge curtain will be composed of a double row of sparge wells, the total length of 

the treatment zone (perpendicular to groundwater flow) would be 1200 feet.  The estimated cost includes $20,000 for a pilot 

study, $150,000 for the installation of sparge wells and the associated plumbing, $60,000 to upgrade/expand the existing blower 

enclosure(s), and $20,000 for design and documentation.   
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SVE system(s) appear to be potentially effective options.  However, as requested by 

EPA, additional on-site and off-site investigation is underway, to further evaluate 

migration pathways in order to confirm that current human exposures are under 

control and that migration of contaminated groundwater is stabilized.  Additional data 

collected during this investigation, in conjunction with site remedial goals will be used 

in the design and implementation of a groundwater mitigation system.  Data collected 

during these investigation activities will be useful in selecting and refining the area for a 

groundwater treatment system.  The estimate for groundwater mitigation includes 

$250,000 to supplement the existing permeable reactive barrier, as well as up to $20,000 

per year for 5 years to monitor and maintain the groundwater treatment system. 

Corrective measures will be implemented expeditiously to speed the reduction of 

contaminant concentrations in off-site groundwater, reducing or eliminating the need for 

long-term engineering controls. 

— Construction Completion Report – TRC has estimated the Construction Completion Report 

will cost $10,000 to prepare. 

 Decommissioning and Closure Activities  

— Close and Abandon Monitoring Wells/Points – TRC has estimated that well closure and 

abandonment will cost approximately $40,000. 

— Decommission Remediation System(s) – TRC has estimated that any remediation systems 

will cost approximately $10,000 to decommission.   

— Closure Report – TRC has estimated the Closure Report will cost $20,000 to prepare. 

 Compliance Monitoring, Reporting, and Meetings   

— Groundwater Monitoring – Quarterly groundwater monitoring was initiated in 2009.  At 

least eight sample events have been completed at existing compliance monitoring wells.  

Baseline concentrations have been established at all monitoring locations and sufficient data 

have been collected to assess the potential for seasonality.  Given the groundwater flow rate 

for the site, trends in groundwater chemistry do not require quarterly monitoring.  

Additionally, although additional site characterization to be completed in 2015 may likely 

result in additional well installations, those data will further define off-site migration 

allowing the value of each well to be critically evaluated.  TRC anticipates reductions in the 

number and/or frequency of groundwater monitoring locations will begin in 2015 following 

additional remedial investigation activities as described above.  TRC has estimated that 

groundwater monitoring and reporting through 2020 will cost a total of $280,000. 

— Soil Gas Monitoring – TRC has estimated that ongoing soil gas monitoring and reporting 

requirements will gradually decrease over the next four years, as investigation and 
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mitigation efforts eliminate the potential volatilization to indoor air migration pathway.  The 

total cost of soil gas monitoring through 2018 is estimated to be $126,000.  

— Progress Reports – TRC has estimated an annual reporting cost of $12,000 through 2020 for a 

total estimated cost of $72,000. 

— Project Meetings, Management, and Coordination – TRC has estimated an annual project 

meeting, management and coordination cost of $20,000 through 2016 during the active 

investigation and construction portion of the project, and an annual cost of $10,000 from 2017 

through 2020 during the monitor and maintain portion of the project.  The total cost is 

estimated to be $80,000. 

TRC has estimated the total cost, in current dollars, to complete these project activities to be 

approximately $1,866,000.  A 10-percent contingency of $186,600 was added to this estimate to cover 

unanticipated project costs.  The final engineering cost estimate, with a 10-percent contingency, is 

$2,052,600.   

It is TRC’s opinion that based on the information and data collected to date, $2,052,600 is sufficient 

to cover the cost to implement the work being performed pursuant to compliance with the AOC.  This 

cost estimate includes a 10-percent reserve for possible contingent actions should they become 

necessary.  In 2014 TPC obtained a Letter of Credit for $2,073.800.  This Letter of Credit is more than 

the current cost estimate, so it is not necessary to seek additional financial assurance at this time.  

If you have any questions about the project activities documented in the 2015 Annually Adjusted Cost 

Estimate or require additional information, please contact me. 

Sincerely, 

TRC Environmental Corporation 

 

Graham Crockford 

Project Manager 

Attachments: Table 1:  Cost Estimate for RCRA 308(h) Administrative Order on Consent Activities 

cc: Chris DeWetter, Tecumseh Products Company 

 Jason Smith, Tecumseh Products Company 

 Douglas McClure, Conlin, McKenney and Philbrick, PC 
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Table 1 

Cost Estimate for RCRA 3008(h) Administrative Order on 

Consent Activities 
 



Table 1 

Cost Estimate for RCRA 308(h) Administrative Order on Consent Activities

Former Tecumseh Products Company Facility

Tecumseh, Michigan

January 2015

2015 2016 2017 2018 2019 2020 2021

Source Area Confirmation Sampling 75,000$             -$                   -$                   -$                   -$                   -$                   -$                   75,000$             

Off-Site Groundwater Profile Sampling 90,000$             -$                   -$                   -$                   -$                   -$                   -$                   90,000$             

Additional Monitoring Well Installation 20,000$             -$                   -$                   -$                   -$                   -$                   -$                   20,000$             

Environmental Indicators (Groundwater Stabilized) 6,000$               -$                   -$                   -$                   -$                   -$                   -$                   6,000$               

Remedial Investigation 6,000$               -$                   -$                   -$                   -$                   -$                   -$                   6,000$               

197,000$           -$                   -$                   -$                   -$                   -$                   -$                   197,000$           

Corrective Measures Proposal 10,000$             10,000$             -$                   -$                   -$                   -$                   -$                   20,000$             

Vapor Intrusion Mitigation 50,000$             30,000$             30,000$             25,000$             20,000$             15,000$             -$                   170,000$           

Soil Treatment at Source Area(s) 45,000$             301,000$           50,000$             40,000$             30,000$             25,000$             -$                   491,000$           

Groundwater Treatment 20,000$             250,000$           20,000$             20,000$             20,000$             20,000$             -$                   350,000$           

Construction Completion Report -$                   -$                   10,000$             -$                   -$                   -$                   -$                   10,000$             

125,000$           591,000$           110,000$           85,000$             70,000$             60,000$             -$                   1,041,000$        

Close and Abandon Monitoring Wells/Points -$                   -$                   -$                   -$                   -$                   -$                   40,000$             40,000$             

Decommission Remediation System(s) -$                   -$                   -$                   -$                   -$                   -$                   10,000$             10,000$             

Closure Report -$                   -$                   -$                   -$                   -$                   -$                   20,000$             20,000$             

Subtotal -$                   -$                   -$                   -$                   -$                   -$                   70,000$             70,000$             

60,000$             50,000$             50,000$             40,000$             40,000$             40,000$             -$                   280,000$           

54,000$             36,000$             18,000$             18,000$             -$                   -$                   -$                   126,000$           

12,000$             12,000$             12,000$             12,000$             12,000$             12,000$             -$                   72,000$             

20,000$             20,000$             10,000$             10,000$             10,000$             10,000$             -$                   80,000$             

146,000$           118,000$           90,000$             80,000$             62,000$             62,000$             -$                   558,000$           

468,000$      709,000$      200,000$      165,000$      132,000$      122,000$      70,000$        1,866,000$   

Contingency (10%) 46,800$             70,900$             20,000$             16,500$             13,200$             12,200$             7,000$               186,600$           

514,800$      779,900$      220,000$      181,500$      145,200$      134,200$      77,000$        2,052,600$   

Notes:

   No Present Value Adjustment made.  

   All values are rounded to the nearest $100. 

Decommissioning and Closure Activities

Project Activity
 Total Project 

Costs  

Remedial Investigation and Environmental Indicators 

Investigation - 

Report Addendum Preparation - 

Subtotal

Interim and Final Corrective Measures

Corrective Measures Implementation - 

Subtotal

Corrective Measures Implementation Total with Contingency

Compliance Monitoring, Reporting and Meetings

Groundwater Monitoring 

Progress Reports 

Project Meetings, Management, and Coordination 

Subtotal

Corrective Measures Implementation Total

Soil Gas Monitoring

TRC Environmental Corp. / TPC
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Attachment B 

Demolition Permit 
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Attachment C 

First Amendment to the Declaration of Restrictive 

Covenants 
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FIRST AMENDMENT TO DECLARATION OF ENVIRONMENTAL RESTRICTIVE

COVENANTS

This First Amendment to Declaration of Environmental Restrictive Covenants ("First

Amendment") is made with reference to the Declaration of Environmental Restrictive Covenants

(“Declaration”) recorded with the Lenawee County Register of Deeds on January 14, 2010, at

Liber 2396, Page 0535:

WHEREAS, Tecumseh Bakery, LLC, as owner of the property known as 100 East

Patterson Street, Tecumseh, Michigan, and further described on Exhibit A hereto (”the

Property”), signed a Declaration of Environmental Restrictive Covenants dated December 18,

2009, which was subsequently recorded on January 14, 2010, at Liber 2396, Page 0535, of the

records of the Lenawee County Register of Deeds; and

WHEREAS, Tecumseh Bakery, LLC has transferred title to the Property to the current

owner of the Property, Tecumseh Food, Machinery & Engineering, LLC, a Michigan limited

liability company (“Owner”); and

WHEREAS, the Owner and its contractors are currently undertaking building demolition

activities at the Property; and

WHEREAS, The Declaration is being amended by this First Amendment in order to

enforce certain additional land use restrictions as set forth below.

NOW, THEREFORE, Owner imposes the following additional restrictions on the

Property:

1. Additional Land Use Restrictions: The Owner hereby prohibits and restricts against

all current and future uses of and activities on the Property as follows:

a. The building concrete slabs at the Property shall not be removed, demolished,

or disturbed, and shall remain intact, in order to serve as a barrier to exposure

to subsurface contamination, and to serve as a barrier to rainwater infiltration,

and to prevent exacerbation of the existing contamination below the slab.

b. Any future construction of occupied spaces at the Property shall incorporate

into the design an engineered vapor barrier, a sub-slab depressurization

system, or other engineering control, as necessary to prevent human exposure

to contamination that may otherwise volatilize and infiltrate into indoor air in

occupied building spaces. Such engineered control(s) shall be designed to

meet the then current standards and recommendations published by the U.S.
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Environmental Protection Agency and the Michigan Department of

Environmental Quality, or their successor agencies and departments, for

eliminating the exposure pathway of subsurface contamination into indoor air.

2. Continuing Effect. All of the terms and conditions contained within the Declaration

remain in full force and effect and are not altered or affected by this First Amendment

except as expressly set forth herein.

3. Authority to Execute Restrictive Covenant. The undersigned person executing this

Restrictive Covenant represents and certifies that he or she is duly authorized and has

been empowered to execute and deliver this Restrictive Covenant.

IN WITNESS WHEREOF, Owner has caused this First Amendment to be executed as of the __

day of December, 2013.

Tecumseh Food, Machinery & Engineering, LLC

By: _______________________________
Signature

Name: _____________________________

Its: ________________________________

STATE OF MICHIGAN

COUNTY OF ______________

The foregoing instrument was acknowledged before me this __ day of December, 2013, by

________________, a/the ___________ of Tecumseh Food, Machinery & Engineering, LLC, a

Michigan limited liability company, on behalf of the company.

_________________________

Notary Public

_______________________________

Commissioned in ______ County, Michigan

My Commission Expires:_______________
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100 E. Patterson Street, Tecumseh, MI 49286

Tax ID No. _______________________

Prepared by and when recorded return to:

Douglas G. McClure

Conlin, McKenney & Philbrick, PC

350 S. Main Street, Suite 400

Ann Arbor, MI 48104
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EXHIBIT A

LEGAL DECRIPTION OF PROPERTY
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